

SOP-02

Change Management Procedure

Department: NOC Change Advisory Board | Safaricom Ethiopia PLC | Version 2.1 | 2026

1. Purpose & Scope

Governs all planned and emergency changes to Safaricom Ethiopia live network infrastructure.
Applies to all domains: RAN, Transmission, Core PS/CS, and Power Systems.

2. Change Categories

- â€¢ Standard Change (SC): Pre-approved, low-risk, repeatable. No CAB approval required.
- â€¢ Normal Change (NC): Requires full CAB review. Minimum 5-business-day lead time.
- â€¢ Emergency Change (EC): P1/P2 incident-driven. Expedited CAB approval within 2 hours.

3. CR Submission Requirements

- â€¢ Submit CR via ITSM portal with full technical justification and rollback plan.
- â€¢ Mandatory fields: Impact assessment, risk rating, test plan, rollback procedure.
- â€¢ Attach vendor/OEM technical note for all hardware changes.

4. CAB Review Process

- â€¢ Weekly CAB meeting: every Tuesday 14:00 EAT.
- â€¢ Emergency CAB: convened within 2 hours via NOC bridge call.
- â€¢ All domain heads must be present or provide written delegate authority.

5. Change Execution

- â€¢ Implement only during approved maintenance window.
- â€¢ NOC L1 operator on standby throughout execution.
- â€¢ Real-time monitoring mandatory during and 30 min post-implementation.
- â€¢ Rollback decision must be made within agreed window if KPIs degrade >5%.

6. Post-Change Review

- â€¢ Verify all KPIs returned to pre-change baseline within 1 hour.
- â€¢ Update CMDB with all configuration changes made.
- â€¢ Close CR in ITSM with implementation notes and outcome documented.